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DPD-0981-60
1 February 1960

MEMORANDUM FOR THE RECORID:
SUBJECT: Delivery Schedule fes Retro-Fit Equipment

L The following is the schedule for delivery of Bietro-Fit equipment
manufactured by Granger Associates and Applied Techaology, Iac.

This delivery schedule was coordinated with Lockheed Aircraft Corporae
tion.

2. Advanced ELINT Equipment

a. The Granger Associates and Applied Technology, Inc.,
will submit proposals to Headgquarters on or about 8 February 1960 for
the manuiacture of two, each, K-Band Recelvers to include spare parts
maintenance kits, First K-Band Recelver to be delivered LACon 1
August 1960; the second K-Band Recelver to be delivered to Lockheed
15 August 1960; parts for malntaining this equipment to be delivered
to our depot not later than 1 August 1960,

b, Granger Associates will submit to Headquarters not later
than 8 February 1960 a factory proposal for the manufacture of
Activity Fanels, Power Splitters, and spare part kita, The delivery
schedule for this equipment is as follows:

1 506 Activity Pauel and 1 508 Power Splitter to be
delivered LAC on 30 April 1960,

Spare part kits for the maintenance of this equipment
to be delivered to our [ depot oa 30 April 1960,

1 506 Activity Panel and 1 508 Power Splitter to be
delivered to LAC on 1 August 1960,

{(NOTE: Headquarters received on 13 January 1960 the Granger proposals
coanceruing the cost of above equipment, The proposal that will be sent

to Headquarters on 8 February 1960 will cover the cost of the spare part
kits. )

<. The Lockheed Alrcraft Corporation proposal conceraning
the cost of installing the above equipment in the P2V7 alrcraft will be
submitted to Headquarters on or about 3 February 1960,
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3. Msive Poaition W

a. The proposal concerning Defensive Position equipment to
be manufactured by Granger Associates was received in Headqguarters
on 31 Uecember 1959, This equipment is scheduled to be delivered to
Lockheed Alrcraft Corporstion as {ollows:

1, sach, Model 514 and Model 302 to be deliversd 1 Apwil 1960,
2, each, Model 514 and Modal 302 to be delivered lLockheed
1, each, Model 514 and Model 302 to be delivered Lockheed
1 August 1960
1, each, Model 514 and Modsl 302 to be delivered Lockheed
1 November 1960,

(NOTE: o epare parts are required for the maintensace of this equipment, )

. b. Lockheed Aircraft Corporation will send to Headquarters a
proposal concerning the installation cost of this equipment on or about
3 February 1960,

4, ATIK Jammer Equipment

a., Applied Technology, Inc., sent a proposal to Headquarters
concerning the manufacture of 50-watlt repeater jamrners., This proposal
quoted the per unit costs for these jammers, including spare parts for
maintaining the:n, The agreed upon delivery date of this equipment to
Lockheeod is as {ollows:

First set delivered | May 1960
Second set delivered 1 August 1960
Third and fourth sets to be delivered 1 November 1960

(NOTE: Ve have already received two sets from ATL The first of these
gets was installed in aircraft #7047 (Test Bed), The second set is to be
used by LAC in the preparation of a modification kit to be seat to -
for a field ims tallation in atrcraft §710L)

b. Lockheed Aircraft is seading to Headquarters on or about
3 February 1960 a proposal concerning installation cost of this equipment,
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8. The _ squipment which was lastalled ia aircraft
#7047 and subsequently removed to storage will be installed in aircraft
#7097 by Lockheed Afrcraft,

b. Lockheed Alrcraft will submit to Hesdgquarters on or about
8 February IW concerning the iostallation cost te install
this available squipment and will also include in this proposal
the coats for procuring one additional plece of I covipment
froo I 22< installing same in alrcraft §7105.

6. Required Action

a. Upon receipt by Hesdguarters of all the above-mentioned
proposals from Lockheed Aircrsft, Granger Assoclates, and Applied
Technology, Inc., the Bequiremants Section will then prepare an activities
program for the spinent Branch, R is aatid pated that this activities
program should be eomplatad and ready for submission on or befors
15 February 1960,

b. It s the understanding of the Requirements Soction that
Lockheed Aircraft Corporation has been given a verbal approval by the
Logistics Uffice to go ahead with the preliminary enginsering as pertains
to the installation of the Defensive Position, Rt is further understood
that the Logistics Office is in the process of making a contract with
Granger Aasociates to manufacture the Defensive Position equipment in
accordance with request submitted by Memo, DPD-0225-60,
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